
Contract Finalization

 Estimated Amount in  
Tshs 

Procurement 
Method

Preparati
on by 
PMU

Approval 
by TB

Invitation 
Date

Closing-
Opening

Submissio
n

Eval Rpt

Approval 
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Bid Closing-
Opening
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TB

Contract 
Amount in 
Tshs. 000

Date
Contract
Award

Date
Contract
Signature

1 2 3 4  5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22
Actual

 Ceremonial dresses 
Burial Expenses                     16,450,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 25/07/2018. 30/07/2019. 02/08/2018. 06/08/2018. NA 13/08/2018. 13/08/2018. Plan

Actual

Diesel 1 413,543,665.04 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 06/08/2018. NA 13/08/2018. 13/08/2018. Plan

Actual

Petrol 2 5,536,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 13/08/2018. 13/08/2018. Plan

Actual

Lubricants 3 21,545,980.01 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 27/07/2019. 02/08/2018. 06/08/2018. NA 13/08/2018. 13/08/2018. Plan

Actual

Acquisition of Air 
Conditioner 6,500,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Office Furniture & 
Appliances 1 23,106,756.00                30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

2                       6,000,000.00 MVP 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 27/07/2019. 01/08/2018. 03/08/2018. NA 10/08/2018. 10/08/2018. Plan

Actual

Stationaries 192,877,785.34 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018

20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 10/08/2018. 09/08/2018. Plan

Actual

Tyres, battery & 
filters 1 32,000,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Spare 2 328,439,802.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

39,819,119.99 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

                                                                              NAME OF PROCURING ENTITY:  DAR ES SALAAM CITY COUNCIL
                                                                 FINANCIAL YEAR:  2018/2019

DAR ES SALAAM CITY COUNCIL
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Spare parts

Office 
Consumables

Cleaning 
Supplies
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tourism information 
desk

Furniture & 
Fitting
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2019/G/04

LGA/018/2018-
2019/G/06

LGA/018/2018-
2019/G/07

LGA/018/2018-
2019/G/01

Plan Vs. 
Actual
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Description 

GPSA - Min C

CQ

SS

GPSA - Min C

LGA/018/2018-
2019/G/05

GPSA - Min C



Computer 
consumables 1 31,374,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Computer and 
Software license fees 2 18,195,631.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Computer, Printer, 
Scanner & 
Photocopiers & Other 
related Equipment

34,078,928.00                   30/08/2018 NA NA NA NA NA NA 01/10/2018-
04/10/2018 05/10/2018. 08/10/2018. 11/10/2018. 16/10/2018. 18/10/2018. NA 23/10/2018. 23/10/2018. Plan

Actual

Mechanical Working 
tools for Workshop 1 6,900,000.00 MVP 30/08/2018 NA NA NA NA NA NA 01/10/2018-

04/10/2018 05/10/2018. 08/10/2018. 12/10/2018. 17/10/2018. 19/10/2018. NA 29/10/2018. 29/10/2018. Plan

Actual

Small engineering 
tools and equipment 2 7,957,500.00 30/08/2018 NA NA NA NA NA NA 01/10/2018-

04/10/2018 05/10/2018. 08/10/2018. 12/10/2018. 17/10/2018. 19/10/2018. NA 29/10/2018. 29/10/2018. Plan

Actual

cables 11,050,000.00                   30/08/2018 NA NA NA NA NA NA 01/10/2018-
04/10/2018 05/10/2018. 08/10/2018. 12/10/2018. 17/10/2018. 19/10/2018. NA 29/10/2018. 29/10/2018. Plan

Actual

2,000,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Medical gases & 
Chemicals 11,250,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

60 passengers Tourist  
Bus

300,000,000.00 30/08/2018 NA NA NA NA NA NA 01/10/2018-
04/10/2018 05/10/2018. 08/10/2018. 15/10/2018. 23/10/2018. 30/10/2018. NA 08/11/2018. 09/11/2018. Plan

Actual

30,000,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Procurement of 
newspapers and 
magazines

9,520,600.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Procurement of PoS 
Devices and roller 1 705,999,984.74                 NCB 30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 24/07/2018. 06/08/2018. 14/08/2018. 24/08/2018. NA 03/09/2018. 04/09/2018. Plan

Actual

Procurement of 
Rollers 2 660,000,000.00                 30/08/2018 NA NA NA NA NA NA 16/07/2018- 

19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Technical 
Materials

LGA/018/2018/20
19/G/16

LGA/018/2018-
2019/G/11

LGA/018/2018 -
2019/G/17

Computer 
Supplies & 
Accessories

GPSA - Min CLGA/018/2018-
2019/G/09

NCB

Procurement of 
Camera 

Procurement of 
ICT Materials 

GPSA - Min C

GPSA - Min C

GPSA - Min C

LGA/018/2018-
2019/G/10

Procurement of 
Cars

GPSA - Min CLGA/018/2018-
2019/G/08

LGA/018/2018-
2019/G/12

CQ

Acquisition of 
Computers

LGA/018/2018-
2019/G/14

LGA/018/2018-
2019/G/13 GPSA - Min C

Cement, Bricks 
and Construction 
Materials  

LGA/018/2018-
2019/G/15

SS

CQ

Consumable 
Medical Supplies

Scientific 
Equipment



13,000,000.00                   30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 25/07/2018. 30/07/2019. 02/08/2018. 06/08/2018. NA 13/08/2018. 13/08/2018. Plan

Actual

Technical 
Materials for 
security 

2,839,702.00                     MPV 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 27/07/2019. 01/08/2018. 03/08/2018. NA 10/08/2018. 10/08/2018. Plan

Actual

6,001,380.00

30/08/2018 NA NA NA NA NA NA 01/10/2018-
04/10/2018 05/10/2018. 08/10/2018. 12/10/2018. 17/10/2018. 19/10/2018. NA 29/10/2018. 29/10/2018. Plan

Actual

2,400,000.00                     30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2019. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

20,900,000.00                   30/08/2018 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA Plan

Actual

                    72,381,800.00 30/08/2018 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA Plan

Actual

47,896,257.00                   30/08/2018 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA Plan

Actual

Computer Servces & 
Routine maintanance 
for Epicor 10.2

                    10,000,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Revenue Collection 
and toilet cleanness at 
Benjamini William 
Mkapa Sec. school  

30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

Cleaning services at 
Mayor's office 1                       6,000,000.00 30/08/2018 NA NA NA NA NA NA 01/10/2018-

04/10/2018 05/10/2018. 08/10/2018. 11/10/2018. 16/10/2018. 18/10/2018. NA 23/10/2018. 23/10/2018. Plan

Actual
Cleaning services for 
new land acquired  
(CWM )

2 13,000,000.00                   30/08/2018 NA NA NA NA NA NA 01/10/2018-
04/10/2018 05/10/2018. 08/10/2018. 11/10/2018. 16/10/2018. 18/10/2018. NA 23/10/2018. 23/10/2018. Plan

Actual

8,290,000.00                     MVP 30/08/2018 NA NA NA NA NA NA 01/10/2018-
04/10/2018 05/10/2018. 12/10/2018. 17/10/2018. 19/10/2018. 19/10/2018. NA 29/10/2018. 29/10/2018. Plan

Actual

2,800,000.00                     30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Outsource 
maintenance 
contract services

Books, 
Reference and 
Periodicals

Archive 
Materials for Old 
Boma Building

GPSA - Min CMaintenance of 
Air Conditioners

CQ

MVPLGA/018/2018 -
2019/G/20

LGA/018/2018 -
2019/G/19

LGA/018/2018 -
2019/G/18

GPSA - Min C

LGA/018/2018-
2019/NCS/04

GPSA - Min C

GPSA - Min C

LGA/018/2018-
2019/NCS/08

LGA/018/2018-
2019/NCS/09

LGA/018/2018-
2019/NCS/01 GPSA - Min C

LGA/018/2018-
2019/NCS/02

LGA/018/2018-
2019/NCS/03

Outsource 
maintenance 
contract services

LGA/018/2018-
2019/NCS/05

SS

Outsourcing 
Costs (includes 
cleaning and 
security services

Conference 
Facilities

Printing and 
Photocopy cost 

Vehicle 
Insurance

Advertising & 
Publication

Food and 
Refreshment 

SS

GPSA - Min C

LGA/018/2018-
2019/NCS/6

LGA/018/2018-
2019/NCS/07



Actual

  Training to 
Councilors and  HoDs 
on Local Government 
Acts, Regulations and 
Good Government

1 7,030,125.00                     MVP 30/08/2018 NA NA NA NA NA NA 01/10/2018-
04/10/2018 05/10/2018. 12/10/2018. 17/10/2018. 19/10/2018. 19/10/2018. NA 29/10/2018. 29/10/2018. Plan

Actual

Training on 
procurement Act and 
Reg for TB members 
and PMU staffs

2 7,000,000.00                     30/08/2018 NA NA NA NA NA NA 01/10/2018-
04/10/2018 05/10/2018. 12/10/2018. 17/10/2018. 19/10/2018. 19/10/2018. NA 29/10/2018. 29/10/2018. Plan

Actual

30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 26/07/2018. 30/07/2018. 03/08/2018. NA 09/08/2018. 09/08/2018. Plan

Actual

ROADS
Construction of  one 
concrete tipping area 
and 0.7km gravel road 
in Pugu Kinyamwezi 
Dumpsit

200,000,000.00 NCB 30/08/2018 NA NA NA NA NA NA 12/11/2018-
14/11/2018 15/11/2018. 19/11/2018. 26/11/2018. 03/12/2018. 07/12/2018. NA 15/12/2018. 15/12/2018. Plan

Actual

Construction of 2 
Micro industies Park 
at Mwananyamala and 
Gongolambo

405,209,984.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 24/07/2018. 06/08/2018. 14/08/2018. 24/08/2018. NA 03/09/2018. 04/09/2018. Plan

Actual

Construction of Car 
Parking, Car wash 
and Swimming Pool 
at DRIMP

200,600,000.00 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 24/07/2018. 06/08/2018. 14/08/2018. 24/08/2018. NA 03/09/2018. 04/09/2018. Plan

Actual

Construction of storm 
water drainage within 
the dumpsite

150,000,000.00 CQ 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 27/07/2019. 02/08/2018. 06/08/2018. NA 13/08/2018. 13/08/2018. Plan

Actual

Civil Works

Consultancy fees

LGA/018/2018-
2019/W/01

MVP

Operating 
modern 
restaurant/cant
een at plot No. 
628/1/107 
rental area 
occupied 120.15 
square meters

LGA/018/2018-
2019/NCS/12

Kusimamia, 
kufanya usafi 
na kukusanya 
ushuru wa 
vyoo vya shule 
ya sekondari 
ya B W Mkapa

GPSA - Min C

Civil Works LGA/018/2018 -
2019/W/04

Civil Works LGA/018/2018-
2019/W/02 NCB

LGA/018/2018-
2019/NCS/10

LGA/018/2018-
2019/W/03 NCB

GPSA - Min C

LGA/018/2018-
2019/NCS/11



Construction of 
Conference Hall at 
DRIMP

1 342,000,000.00 NCB 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 24/07/2018. 06/08/2018. 14/08/2018. 24/08/2018. NA 03/09/2018. 04/09/2018. Plan

Actual
Traditional 
Entertainment  Social 
Hall at DRIMP

2 180,000,000.00 CQ 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 27/07/2019. 02/08/2018. 06/08/2018. NA 13/08/2018. 13/08/2018. Plan

Actual

Rehabilitation of Old 
Boma meseum 15,000,000.00 MVP 30/08/2018 NA NA NA NA NA NA 01/10/2018-

04/10/2018 05/10/2018. 08/10/2018. 12/10/2018. 17/10/2018. 19/10/2018. NA 29/10/2018. 29/10/2018. Plan

Actual

Construction of Phase 
one residential renting 
investment  and 
commercial building 
at Peninsula beach 
plot

295,000,000.00 NCB 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 24/07/2018. 06/08/2018. 14/08/2018. 24/08/2018. NA 03/09/2018. 04/09/2018. Plan

Actual

Project of supply 
clean and safe water  
at Viwege and 
Kinyamwezi

30,000,000.00 CQ 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 23/07/2018. 27/07/2019. 02/08/2018. 06/08/2018. NA 13/08/2018. 13/08/2018. Plan

Actual

Construction of office 
for supporting social 
groups

27,500,000.00 CQ 30/08/2018 NA NA NA NA NA NA 12/11/2018-
14/11/2018 15/11/2018. 19/11/2018. 26/11/2018. 29/11/2018. 30/11/2018. NA 10/12/2018. 10/12/2018. Plan

Actual

Construction of 
infrastructure  at 
Mbezi Luis

50,283,627,735.33 ICB 30/08/2018 NA NA NA NA NA NA 16/07/2018- 
19/07/2018 20/07/2018. 24/07/2018. 13/08/2018. 24/08/2018. 31/08/2018. NA 19/09/2018. 20/09/2018. Plan

Actual

GPSA-MIN C Min-Competitive quotation  using GPSA shortlist W-                Works
NA- Not applicable G-                 Goods
CQ- NCS-        Non-Consultancy Services
ICB- International Competitive Bidding MVP

Construction of 
Phase one 
residential 
renting 
investment  and 
commercial 
building at 
Peninsula beach 
plot

Office buildings 
and structures

Outsource 
Maintenance 
Contract

LGA/018/2018-
2019/W/10

LGA/018/2018 -
2019/W/07

LGA/018/2018 -
2019/W/08

  Minor Value Procurement

LGA/018/2018-
2019/W/09

Competitive Quotation

Public Building LGA/018/2018-
2019/W/10

LGA/018/2018 -
2019/W/05Public Building

Office buildings 
and structures


