

2	Consulting Fees	Establishment of CBD Street Parking	LGA/018/2016-2017/Cs/02		CQ	20/7/2016	NA	NA	NA	12/07/2016	15/07/2016	27/07/2016	09/8/2016	Plan
														Actual

WORKS

1	ROADS	Rehabilitation of 3.0 km Inner road at Pugu Kinyamwezi Damposite	LGA/018/2016-2017/W/01		NCB	20/7/2016	NA	NA	NA	02/08/2016	22/08/2016	05/09/2016	30/09/2016	Plan
														Actual
2	Civil Works	Construction of 1000m wall fence at Dumpsite	LGA/018/2016-2017/W/02		NCB	20/7/2016	NA	NA	NA	02/08/2016	22/08/2016	05/09/2016	30/09/2016	Plan
														Actual
3	Civil Works	Spot Improvements and Infrastructure at Ubungo Bus Terminal	LGA/018/2016-2017/W/03		NCB	20/7/2016	NA	NA	NA	02/08/2016	22/08/2016	05/09/2016	30/09/2016	Plan
														Actual
4	Civil Works	Demarcation of Boundaries Mbezi Luis and Boko Plots	LGA/018/2016-2017/W/04		CQ	20/7/2016	NA	NA	NA	12/07/2016	15/07/2016	27/07/2016	09/8/2016	Plan
														Actual
5	Civil Works	Rehabilitation of Karimjee hall	LGA/018/2016-2017/W/05		CQ	20/7/2016	NA	NA	NA	12/07/2016	15/07/2016	27/07/2016	09/8/2016	Plan
														Actual
6	Civil Works	Rehabilitation of DCC Building	LGA/018/2016-2017/W/06		CQ	20/7/2016	NA	NA	NA	12/07/2016	15/07/2016	27/07/2016	09/8/2016	Plan
														Actual

Key:

NCB -	National Competitive Bidding	W-	works
GPSA	Government Procurement & Services Agency	G-	Goods
NA-	Not applicable	NCS-	Non-Consultancy
CQ-	Competitive Quotation	RT-	Restrictive Tender
ICB-	International Competitive Bidding		
C-	Consultancy Services		
TEMESA-	Tanzania Electrical, Mechanical and Electronics Services Agency		

Potential bidders desiring additional information on the Procurement in question particularly on specific item should contact the Procuring Entity through the following address
The Secretary, of the Dar es Salaam City Council, P.O. Box 9084, Dar es Salaam, Ground floor, PMU's Office

From 8:30 am to 3:00 pm on Mondays to Friday. The specific tender will be advertised in the local and International news papers

